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Updates to Council
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City Utilities Committee 2020 Goals
Goal Current Update

Fire Hydrant Inspection and Maintenance Audit (June 
2019) Follow-up

DWM and AFRD Memorandum of 
Understanding for consideration in Cycle 5; all 
other recommendations are in 
implementation phase.

Human Resources Plan: Review detailed plans to hire, 

train, and manage the employees of DWM
Update planned for next quarterly report.

Securing state and federal financing of major Watershed 
Management projects

DWM has been successful in securing two 
opportunities to apply for WIFIA funding and 
recently submitted pre-applications for 
principle-forgiveness GEFA loans.

Water Distribution System Asset Management: Goals to 
improve water quality and achieve a 0.5% replacement 
rate

Update planned for next quarterly report.

Develop a plan to achieve a replacement rate of 1.33% 
(75 year replacement cycle)

Update planned for next quarterly report

Continue to monitor water quality and the related capital 
improvement plan

On-going effort to address disinfection 
byproducts exceedances.

Progress toward the FY20 Adopted Program Highlights Updates included in this quarterly report.
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State and Federal Financing of 

Watershed Management Projects
• Water Infrastructure Finance and Innovation Act (Federal Financing)

– North Fork Storage Tank and Pump Station/$54.6M (49%)

– Water System Resiliency Program/$34.9M (49%)

• Army Corps of Engineers

– RM Clayton Levee Project - $5M in grant funding (75%)

• Georgia Environmental Finance Authority (GEFA) (State Financing)

– Chattahoochee River Pump Station (WSP), Part 1/$25M

– Chattahoochee River Pump Station (WSP), Part 2/$20M

– West Area Water Quality Control Facility/$25M

– East Area Water Quality Control Facility/$12.8M

• GEFA 2020 Pre-application Submittals for Principal Forgiveness (State Financing)

– Chattahoochee WTP – Package 1 Improvements / $20,750,000

– Chattahoochee WTP – Package 2 Improvements / $15,150,000

– Hemphill WTP – Package 1 Improvements / $17,800,000

– Hemphill WTP – Package 2 Improvements / $20,850,000

– Small Diameter Water Main Replacement Projects / $26,085,000
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Water Quality Monitoring

Drinking Water – Disinfection Byproducts
Stage 2 Disinfectants and Disinfection Byproducts (Stage 2 DDBPs) Rule

• The Stage 2 DDBP rule reduces potential health risks from disinfection byproducts 

(DBPs) in drinking water, which have the potential to form when disinfectants are 

used to control bacteria

• Monitoring for two most common groups of DBPs: 

– Haloacetic Acids (HAA5): Maximum Contaminant Level (MCL) = 60 

micrograms per liter (ug/L)

– Trihalomethanes (TTHM): MCL = 80 micrograms per liter (ug/L)

• DWM monitors 12 US EPA-approved sites throughout the distribution system; 

Sampling Site Exceedances are based on a four (4) quarter average 

– First Quarter of 2019 (01/01/2019 – 03/31/2019) Site 502 (6150 LaGrange Blvd in 

the southwest portion of Atlanta) had an HAA5 exceedance of 62 ug/L 

– Second Quarter of 2019 (04/01/2019 – 06/30/2019) Site 509 (850 Mount Vernon 

Road in the northern portion of Fulton County) had an HAA5 exceedance of 

69.3 ug/L

– Third Quarter of 2019 (07/01/2019 – 09/30/2019) No Exceedances

– Fourth Quarter of 2019 (10/01/2019 – 12/31/2019) No Exceedances
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Water Quality Monitoring

Drinking Water – Disinfection Byproducts

Corrective Actions 

• Enhanced flushing program

• Installed Distribution System Water Quality 
monitoring instrumentation in all pumping 
stations (Hartfield, Adamsville, Northside, 
Dupree and Stonewall)

• Conducted engineering study and analysis; 
with bench-scale testing to discontinue pre-
chlorination

• DWM will begin a full-scale pilot study using 
sodium permanganate (in place of pre-
chlorination) starting in March 2020.
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FY20 Adopted Program Highlights
Service Delivery

Improvements to address gaps in service delivery.
Using the JD Power Program; Customer 
Experience Improvement Program

Expand customer engagement and feedback. Customer experience mapping

Customer survey to measure perception, customer service and thoughts 
about water quality.

2nd Quarter of 2020

Develop and implement customer conveniences such as self-service 
options via web, mobile app, kiosk, and additional service locations.

Additional walk-in location established 
at 72 Marietta

Expand customer communication methods by using integrated 
marketing strategies (traditional and non-traditional) i.e. direct mail, text, 
social media, advertising, radio PSA’s, etc.

New Communications Director hired 
within last month to assess 
communications strategy. Email 
newsletters have gotten positive 
feedback.

Infrastructure Reliability

Driller Mike” to complete 5 miles of tunneling from the Quarry to 
Chattahoochee Intake Pump Station.

Tunnel completed; Quarry filling to 
begin first week of April 2020

Optimize inventory of parts and equipment to complete preventive 
maintenance activities and to address emergency maintenance.

On-going

Execute all CIP projects using DWM’s Project Delivery System governance 
program and e-Builder as the repository for all project data and 
reporting.

On-going
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FY20 Adopted Program Highlights
Workforce Development

Achieve 100% of distribution or wastewater collections licensure 
compliance for crew supervisor level positions and above.

All crew leaders are licensed: 36 WW Collections 
Crew Leaders and 21 W Distribution crew leaders

Complete succession plans for all offices and streamline the on-
boarding process for mission-critical positions.

HR has worked to streamline on-boarding; 
however, succession planning is behind

Reduce Overtime Payments by 33% by creating additional 
positions and adding new outside/private contracts to support 
operations, all without overall budget increase.

OT expenditures increased 4.6% over last year 
YTD due to manual operations in OWTR, 
increased salaries in critical operations positions, 
workload to improve SLA performance

Operational Efficiency

Reduce the vacancy rate and time to fill by 30%. Improve 
retention of wanted staff by 10%.

Time to fill has reduced by roughly 50%; vacancy 
rate is down to 17%

Focus preventative maintenance within treatment facilities.

Preventive maintenance has improved; ramped 
up small capital expenditures; however, 
additional infrastructure issues have presented 
itself; SCADA system investment on-going

Implement capital improvements that will result in reductions of 
operation and maintenance expenditures. (e.g., energy 
conservation projects)

OSTARA Nutrient Recovery project completed 
and will result in savings and alternative revenue; 
ESCO FY19 savings over $115k

Consistently conduct performance reviews of key 
organizational areas and critical functions to identify key 
performance indicators (KPIs), assess performance, and 
recommend improvements.

On-going; internal performance reviews have 
led to productive organizational changes and 
improvements in performance
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FY20 Adopted Program Highlights

Financial Resilience

Continue focus on receivable portfolio to expedite cash flow. Collections efforts on-going

Assess both Care and Conserve and Sr. Citizen Discount 
programs tor possible expansion.

Assessment underway for improvements to 
program; however, increase in assistance from 
$300k to over $2M

Identify new revenue streams (biosolids, stormwater utility, 
monetizing data, grease recycling and cogeneration/receiving 
facilities).

Stormwater Utility Feasibility Study completed; 
issuing RFP for Biosolids beneficial use; 
launched zero-waste initiative

Compliance

Maintain full compliance with Safe Drinking Water Act.
100% compliance at WTPs; addressing 
Disinfection By-Products

Execute and ensure full compliance with the new Combined 
Sewer Overflow permit requirements.

Integrated plan approved; Green 
Infrastructure (GI) Optimization to integrate 
Watershed Improvement Plans and Consent 
Decree (CD)

Using an integrated planning approach, continue 
implementation of DWM’s Green Infrastructure Strategic Action 
Plan, in close collaboration with the Clean Water Atlanta 
Consent Decree compliance program.

GI Optimization underway with projected 30% 
savings on CD program

Continue implementation strategies and processes that will 
enable the City to complete its commitments under the first 
amended consent decree within the current schedule.

Program is on schedule to meet 2020 
deadlines for capital improvements and 
financial capability check-in
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FY20 Adopted Program Highlights
Digital Transformation

Maximize usage of data analytics tool across all offices.
Using H2O and Innovation dashboard to prevent 
spills

Develop and outline a governance process for the smart utility 
implementation plan that result in significant buy-in from staff 
and ensure alignment with the Department’s overall business 
objectives.

Framework is complete and ready to roll out to 
agency

Implement Automated Metering Infrastructure & smart meter 
pilot.

RFI completed

Safety and Security

Continue to cultivate a culture of safety within the Department.
Policy and Procedure Bulletin in place as well as 
Safety First, Mission Second Initiative

Continue to expand the use of security cameras throughout the 
Department’s identified locations.

9 additional camera installations required; 
awaiting payment of outstanding invoices

Complete Vulnerability Assessment as required by the America’s 
Water Infrastructure Act of 2018.

Final deliverable being prepared to meet March 
31st deadline

Complete the Upgrade to the Video Management Platform 
Software for the Security Operations Center.

Awaiting payment of outstanding invoices

Increase the number of Safety Training Hours provided by 10%.
Number of hours have not increased due to no 
shows; however, tracking hours and will make 
mandatory assignments
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Wet Weather Impacts

0

2

4

6

8

10

12

14

Monthly Rainfall Totals

2018 2019 2020



Administrative Highlights
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Positions: Filled & Vacancy Report

Notes

# Positions:  1793 Active Authorized 

Positions:  1762

1762, 98%
31, 2%

Active Extra Help

1421,
81%

341, 
19%

0
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Filled Vacant

0

100
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Fillled Vacant

90%79% 86%

74%

60%

83%

64%62%

89%

85%

80%

1421,
81%

45, 3%

296,
17%

0

500

1000

1500

Filled On-boarding Vacant

Position Status: 88% 

87%

86%

Recruitment Efforts:                                   

• Lincoln Technical, Georgia State University, 
Kennesaw State University, Georgia Piedmont 
Technical College, University of West Georgia 
Career Fairs

• Partnership with Goodwill of North Georgia, 
Georgia Piedmont and City of Atlanta to host 
community events in various City of Atlanta 
facilities

• Twitter – Tweeting upcoming recruitment events, 
job openings, resume tips, and interview tips

Key for Offices: IT=DWM Info Mgmt; OCCBS=Customer Care/Billing Servs; OCCR=Communications/Community Relations; OCD= Consent Decree;

OCO= Commissioner’s Office; OES=Engineering Servs; OFA=Financial Admin.; OLIO=Linear Infrastructure Operations; OPA=Performance

/Accountability; OSS=Safety/Security/Emergency Mgmt; OWP=Watershed Protection; OFM=Facilities Mgmt; OAM=Asset Accountability Mgmt;

OWTR=Water Treatment/Reclamation

55%

Filled/Vacancy by 

Office
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High Bill Review & Dispute Resolution

HIGH BILL REVIEW DISPUTE RESOLUTION 

483 # Account Cases 1725

292 # Inside City Limits 1199

191 # Outside City Limits 526

474 # Resolved 1605

445 # Adjustments Not Given 597

38 # Adjustments Given 644

19 # COA Repair Adjustments 135

7 # Customer Repair Adjustments 478

12 # Non-leak Adjustments 31

$1,279.47 Average Adjustment Amount $1,675.55

9 Pending Resolution Cases 120

9 # Inside SLA 1466

0 # Outside SLA 139

HIGH BILL REVIEW DISPUTE RESOLUTION 
RESOLVED PENDING COUNCIL DISTRICTS PENDING RESOLVED

21 0 (1) Carla Smith 92 89

12 3 (2) Amir R. Farokhi 34 42

15 0 (3) Antonio Brown 70 85

18 0 (4) Cleta Winslow 71 90

20 1 (5) Natalyn Archibong 59 116

29 0 (6) Jennifer N. Ide 117 118

35 2 (7) Howard Shook 117 107

40 0 (8) J.P. Matzigkeit 198 168

21 0 (9) Dustin Hillis 81 65

36 0 (10) Andrea L. Boone 95 84

23 0 (11) Marci Collier Overstreet 99 125

16 0 (12) Joyce M. Sheperd 58 77

188 3 Outside City Limits 484 439

474 9 Total 1575 1605



Financial Highlights
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FY 2020 Budget
Revenue Sources ($644M)

$475, 

74%

$130, 

20%

$39, 

6%

• Miscellaneous: IJ Revenue, tap meter sales, 
stormwater charges, interest earnings, administrative 
services

OPERATION & MAINTENANCE (O&M)

Personnel Non-Personnel

FY20  Budget 124.3 127.6

Through 2nd QTR of FY20 59.9 43.8

% Spent 48.2% 34.4%

*July 1, 2019 through December 31, 2019.

$252, 39%

$364, 57%

$28, 4%

Operation & Maintenance Non-Departmental

Other Departments

Appropriations ($644M)

$46.0

$124.2

$68.9

$12.7 Other

Purchases

Services
Personnel

Supplies

Operation & Maintenance

• Non-Departmental (Debt Service, indirect costs, PILOT/franchise fees, 
OPEB, GEFA payments/reserve, bad debt reserve, fund-wide reserve)
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FY20 Operational Results
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FY'20 Projected FY'20 Actual Revenue

FY'20 Actual Expenses

Fiscal Year 2020

Month
Revenues (M)* Expenses

Projected Actual Actual

Jul ’19 $53.1 $52.9 $34.1 

Aug ’19 $108.2 $108.3 $62.6 

Sep ’19 $157.5 $164.7 $82.6 

Oct ’19 $208.8 $224.0 $254.1 

Nov ’19 $258.4 $280.5 $277.7 

Dec ’19 $304.0 $333.3 $304.2 

Jan ’20 $351.6 $0.0 $0.0 

Feb ’20 $392.1 $0.0 $0.0 

Mar ’20 $441.2 $0.0 $0.0 

Apr ’20 $487.0 $0.0 $0.0 

May ’20 $536.3 $0.0 $0.0 

Jun ’20 $585.0 $0.0 $0.0 

* Does not include other revenues; As of 3/30/19

*July 1, 2019 through December 31, 2019.



Operational Highlights
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CSTAT Metrics

• The On-Time SLA Percentage for DWM in December 2019 

was 95.2%
• The Office of Watershed Protection’s SLA Percentage for December 

2019 was 76.6%

SR-WO Type SLA
Oct 19 

%On-Time

Nov 19 

%On-Time

Dec 19 

%On-Time

Erosion Complaint 7 bus days (call to resolution) 96.2 84.8 95.7

Erosion Control Final Inspection (Commercial) 4 bus days (call to resolution) 100.0 100.0 48.0

Erosion Control Final Inspection (Residential) 4 bus days (call to resolution) 99.5 91.0 74.7

Erosion Control Pre-Construction Inspection (Commercial) 7 bus days (call to resolution) 100.0 91.7 85.7

Erosion Control Pre-Construction Inspection (Residential) 4 bus days (call to resolution) 98.6 85.5 67.4

Existing Grease Trap Inspection 10 bus days (call to resolution) 100.0 100.0 100.0

Illegal Grease Dumping 1 bus day (call to inspection) 100.0 n/a n/a

New Facility Grease Trap Inspection 7 bus days (call to resolution) 100.0 n/a 100.0

Sewer Overflow/Spill Clean Up 3 bus days (WO Initiation to WO Start Date) 97.9 98.5 95.5

OWP Monthly SLA On-Time % 98.9% 90.1% 76.6%
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CSTAT Metrics

The Office of Customer Care and Billing Services’  SLA Percentage for 

December 2019 was 100%

SR-WO Type SLA
Oct 19 

%On-Time

Nov 19 

%On-Time

Dec 19 

%On-Time

Burst Pipe (Private) - Turn Off Request 1 Business Day 100.0 100.0 100.0

Close Account - Vacant - Turn Off 24 hours within scheduled date 100.0 100.0 100.0

Meter Reset 5 business days 100.0 100.0 100.0

Missing/Damaged DW Meter Lid 2 Business Days  100.0 100.0 100.0

New Account Request - Not Vacant (Move In / Move Out) 24 hours within scheduled date 100.0 100.0 100.0

New Account Request - Vacant 24 hours within scheduled date 100.0 100.0 100.0

OCCBS Monthly SLA On-Time % 100.0% 100.0% 100.0%
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CSTAT Metrics

The Office of Linear Infrastructure & Operations SLA Percentage for December 2019 was 91.5%

SR-WO Type SLA
Oct 19 

%On-Time

Nov 19 

%On-Time

Dec 19 

%On-Time

Broken Drinking Water Service Line Repair 45 days (inspection to resolution) 98.8 97.9 97.7

Broken Sewer Line Repair 45 days (inspection to resolution) 68.9 87.1 97.0

Clear Storm Drain/Catch Basin 45 days (inspection to resolution) 100.0 100.0 92.3

Hydrant Complaint (Leaky Hydrant, Hydrant Knocked Off / Damaged) 24 hours (call to inspection) 100.0 100.0 100.0

Hydrant Leak Repair 10 days (inspection to resolution) 39.0 55.3 51.7

Hydrant Repair/Replace 20 days (inspection to resolution) 86.4 87.1 81.8

Low Water Pressure 24 hours (call to inspection) 97.6 96.9 96.1

Meter Leak Repair 7 days (inspection to resolution) n/a 100.0 50.0

Missing/Damaged WW Manhole Lid/Cover 24 hours (call to resolution) 97.5 89.3 89.5

No Water - Infrastructure Related 24 hours (call to inspection) 94.2 98.6 93.9

Possible Sewer Cave In 8 hours (call to inspection) 98.2 100.0 100.0

Possible Sewer Main Back Up / Blockage 8 hours (call to inspection) 97.0 98.4 100.0

Possible Sewer Overflow/Spill 8 hours (call to inspection) 100.0 98.5 100.0

Readjust/Replace Street Plate 24 hours (call to resolution) 71.4 93.8 91.7

Sewer Odor 8 hours (call to inspection) 100.0 100.0 100.0

Street Flooding during or after a rain event / Storm Sewer Back Up 8 hours (call to inspection) 94.8 98.5 96.6

Valve (or appurtenance) Leak Repair 45 days (inspection to resolution) 51.3 50.0 52.0

Water Main Break Repair 2 days (inspection to resolution) 90.9 93.5 80.8

Water visible in street, sidewalk, etc. / Check for leak or break 8 hours (call to inspection) 97.5 99.7 97.3

OLIO Monthly SLA on-time % 89.2% 92.3% 91.5%
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OLIO Service Requests (Oct. – Dec. 2019)
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Hydrants
Hydrant Work Completed (Oct – Dec 2019) Percent of Hydrants Fully Operational (of 25k hydrants)

Source Work Order Type Count

Customer Request

HYDRANT LEAK 70

HYDRANT KNOCK OFF AND NO LEAK 36

HYDRANT REPAIR 20

HYDRANT KNOCK OFF AND LEAK 5

Customer Request Total 131

Internal/Fire 
Department

HYDRANT REPAIR 99

HYDRANT OUT OF SERVICE REPAIR 74

HYDRANT LEAK 29

HYDRANT MISSING 27

HYDRANT KNOCK OFF AND NO LEAK 25

HYDRANT KNOCK OFF AND LEAK 3

Internal/Fire Department Total 257

Grand Total 388

97.96% 97.63% 98.58% 98.94% 99.33% 99.46%
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Metal Plates
Number of Plates in Place (Jan 30, 2020):  34                        Average Age of Current Plates:  47 Days

District Plate Count
Average 

Age Oldest

01 2 5 5

02 7 38 47

03 6 24 59

04 4 83 160

05 2 88 142

06 3 67 111

07 3 5 5

08 3 111 294

09 3 12 30

10 0 -- --

11 0 -- --

12 0 -- --

Outside City 1 2 2
Red – plate down longer than 30 days

Green – plate down less than 30 days
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Biosolids Management

Plant

Average 

Loads per 

Month Ash Grit

Class A 

option

Soil 

Amendment Sludge

Monthly 
Costs

RM Clayton 122 x x x $396,098.00

Utoy Creek 32 x $128,511.00

South River 120 x x $392,296.00

Intrenchment 

Creek
110 x $15,073.00

Chattahoochee 25 x $174,209.00

Hemphill 20 x $62,389.00

• Waste Management is only accepting ash from RM Clayton as of September 2019

• As of January 2020, Winder, GA landfill increased price so all sludge loads going to Alabama 

through dewatering, hauling and disposal contract

• Intrenchment Creek is full of solids; working to remove in advance of decommissioning facility

• Sludge Management Plan (SMP) allows for land application of biosolids from South River and 

Utoy Creek; SMP being amended to add RM Clayton for Class A land application



26

Biosolids Management

Total Expenditures FY19 vs FY20
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Compliance
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Spill Data
Quarter* 2016 2017 2018 2019

Q4 (Oct-Dec) 32 35 84 58

Q3 (July –Sept) 28 28 44 34

Q2 (April – June) 41 58 47 70

Q1(Jan – Mar) 88 56 70 83

Total 189 179 245 245

YTD Major Spills     

(> 10,000 Gallons)
9 15 18 18

YTD Spills 

Prevented 

(Flow Monitoring 

Alert Program)

21 21 33 42

YTD Rain Days 

>0.25 in
44 62 78 80

YTD Major Rain 

Induced Spills
0 5 12 13

*All Public Spills (Land & Creek) No Major Spills reported Q4 2019
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National Pollutant Discharge Elimination 

System (NPDES) Permit Compliance
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Facility Cause Mitigation

RM Clayton WRC Operational - 5

• Phosphorus - 3

• Total Suspended Solids (TSS) – 2

For future consideration:
• purchasing spares for centrifuges 

assemblies, thus allowing a repair 
cycles without impacting 
operation

• completely refurbish the 
dewatering centrifuges, sending 
one at the time to the 
manufacturer while maintaining 
proper operation.

• Update to the maintenance 
contract with the dewatering 
equipment provider, allowing for  
more detailed inspections on site 
and rebuilds 

• Evaluate the possibility of 
purchasing a new TWAS centrifuge

Consolidated Limits Operational - 3

• Phosphorus – 3

NPDES Violations Continued



Capital Improvement 

Plan Program
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Capital Improvement Plan Program Summary

$164.8 M in General Capital Improvements (10 Projects)

5-YR Total: $1.27 B; 78 Projects  (11 Planning, 10 Design, 7 Procurement, 20 Construction, 15 Complete, 4 Inactive, 10 On-Hold, 1 Project Management)

$30.2 M
Green 

Infrastructure 
Projects: 5

$343.2 M
Water Supply 

Program 
Projects: 4

$50.2 M
Water 

Facilities 
Projects: 4

$105.2 M

Water 
Distribution 

Projects: 7

$332.9 M 
Wastewater 

Facilities 
Projects: 28

$133.3 M
Wastewater 

Collection
Projects: 13

$64.1 M
Watershed 

Protection 
Projects: 4

$45.6 M
Upper 

Proctor Creek 
Projects: 3

Data as of December 31, 2019
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Water Supply Program

Authorized Budget: $368M

NTP: August 2016

Substantial Completion: April 2020

Economic Impact: 6,072 jobs

Council Districts: All

Highlights: Increasing water supply from 3 to 30 days; 

Protecting $250M in daily economic activity; 

resiliency measure to mitigate drought and 

contamination

Updates

• Quarry and Hemphill Pump Stations – Substantially 

completed

• Conveyance Tunnel: Excavation and lining 

completed

• Extended Tunnel – Excavation, Lining and grouting 

completed

• Quarry fill starts in April 2020

Quarry Pump Station

Hemphill Pump Station
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MOST Funded Stormwater Program 

FC-10244 A & B

Authorized Budget: $19M

Project Completion: On-going

Council Districts: All

Highlights:

• Cleaning & Inspection Survey 

– 72 Projects Completed

– 50 miles pipeline Cleaned & 
Inspected

– Cost $7.6M

• Restoration & Upgrade

– 6 Projects Completed

– Cost $1.6M

• City wide, 87 Projects Issued

• Averaging 7 Projects/District
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R. M. Clayton WRC Nutrient Recovery

Authorized Budget: $11.6 M

NTP: May 9, 2018 

Substantial Completion: October 31, 2019

Final Completion: April 15, 2020

Council District: 9

Updates:

• All construction has been completed with the punch 

list finished.

• 30-day functional test has produced Crystal Green 

Pearl® Product. However, both centrate pumps have 

failed and are being rebuilt by Xylem Flygt. Additional 

performance testing will be required.

• Solar panels installed. Cherry Street to connect to 

MCC when Final Completion reached on the 

construction project.

• City will receive $425 per ton of slow release fertilizer 

as part of the Offtake Agreement, when executed
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FC-8047A-1 Noresco GESPC Project

Authorized Budget: $77.9 M
NTP: December 28, 2017
Substantial Completion: March 31, 2021
Council Districts: 

Highlights: Guaranteed Energy Savings Contract with three 
energy conservation measure (ECMs) projects consisting 
of water distribution system optimization, biosolids beneficial 
reuse and UV disinfection system replacement.

Updates:

• Suez Dryer equipment set in place and connected; process 
piping and electrical connections in progress for dryer systems 
and auxiliary equipment.

• Wet hopper silo and equipment set in place.

• RMC WRC gas meter upgraded for dryer building and gas line run 
to dryer building in progress.

• RMC WRC UV Channels 1 and 4 system upgrades complete; UV 
Channel 3 upgrade in progress.
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FC-8047A-2 Schneider GESPC Project

Authorized Budget: $36.2 M
NTP: January 31, 2018
Substantial Completion: March 31, 2021

Highlights: Guaranteed Energy Savings Contract with 17 energy 
conservation measure (ECMs) projects including lighting upgrades, 
roof repairs

Updates: 

• All Lighting upgrade ECMs substantially complete.

• Power Demand Management meters connected to equipment at Utoy
Creek (UC) Water Reclamation Center (WRC) and South River (SR) WRC 
to collect baseline data.

• SR WRC Digester Boilers and EnviroMix equipment installation complete; 
tank cover prep and installation in progress.

• SR WRC ABAC equipment installation complete; startup, calibration, 
and functional testing in progress.

• SR WRC existing dewatering switchgear demo complete; new 
switchgear installation in progress.
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Cook Park Capacity Relief Ponds
Authorized Budget: $28M

Project Completion: 2nd Quarter 2020                                                                    

Economic Impact: 341 jobs  

Council District: 3

Highlights: This project is a multi-phase effort to reduce
flooding and combined sewer flows in the surrounding area.
The components of this project will be a wet pond, green
infrastructure (bioretention, stormwater planters, rainwater
harvesting cisterns, and soil restoration), aerating water
features, separated storm drain pipelines, new sidewalks and
roadway improvement.

Updates:

• Construction of the 9 million-gallon pond continues.

• Completed connection to Georgia World Congress 
Center.

• Rainwater harvesting cistern installed and tested.

• Completed paving of Elm Street, Walnut and partial 
Thurmond Street.

• AGL gas regulator station installation completed.

• Installation of bridge super structure completed.

• Green Infrastructure stormwater planters, bioretention, 
great lawn installation on-going.
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Water System Master Plan Update: FC-7383C Task Order 59

Authorized Budget: $598,630

NTP: March 18, 2019

Completion: 3rd Quarter 2020

Council District: All

Highlights: The purpose of the WMP Update is to provide an 

assessment for DWM’s water distribution system, identify 

current system deficiencies, determine future water supply 

requirements and recommend improvements for future 

system needs through the year 2070.

Updates:

• Submitted TM 6 -CIP List and Project Sheets.

• TBL Tool submitted to DWM scoring team.

• Phase 2 of stakeholder engagement rolling out in next 30 

days

• Draft and final deliverable of Water Master Plan are due 

in 3rd Quarter of 2020
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Wastewater Master Plan Update: FC-

7383C Task Order 60
Authorized Budget: $598,630

NTP: March 18, 2019

Completion: 3rd Quarter 2020

Council Districts: All

Highlights: The purpose of the WWMP Update is to provide an 

assessment for DWM’s wastewater system, identify current 

system deficiencies, comply with regulatory  requirements and 

recommend improvements for future system needs through the 

year 2070.

Updates:

• Submitted CIP List and held Triple Bottom Line (TBL) Tool 

workshop.

• Submitted TBL Tool to DWM scoring team.

• Phase 2 Stakeholder engagement rolling out in next 30 days

• Draft and Final Wastewater Master Plan Report is due in 3rd 

Quarter of 2020



42

Sewer Group Three (SG3) 

Rehabilitation Contract B
Authorized Budget: $17.9M
NTP: June 2018
Project Completion: June 2020 (Originally December 2019)
Economic Impact: 277 jobs

Council Districts: 3, 4, 8, 9, and 10

Highlights: Rehabilitate small diameter sanitary sewers identified under the
Sewer System Evaluation Survey (SSES), required by the FACD. Sewers will
be rehabilitated utilizing both trenchless and conventional excavation
methods, as well as manhole rehabilitation and pre-cleaning of sewers.
The specific scope of work will consist of: 26,846 LF of CIPP, 5,563 LF of
pipe-burst, 4,514 LF open-cut/replacement, and 29 point repairs.

Updates:
• 215 Point Repairs
• 3,242 LF of Pipe-burst completed.
• 30,022 LF of Cured In Place Pipe completed
• 1,454 LF Open-cut/replacement completed

Environmental & Asset Impacts:
• Reduce inflow/infiltration from entering sewer thru defects
• Reduce the number of sanitary sewer overflows (SSOs)
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Sewer Group Three (SG3) Rehabilitation Contract D

Authorized Budget: $21.3M

NTP: January 2019

Project Completion: March 2020 (originally January 2020)

Economic Impact: 330 jobs

Council District: 5

Highlights: Rehabilitate small diameter sanitary sewers identified

under the Sewer System Evaluation Survey (SSES), required by the

FACD. Sewers will be rehabilitated utilizing both trenchless and

conventional excavation methods, as well as manhole rehabilitation

and pre-cleaning of sewers. The specific scope of work consisted of:

Point Repairs, Pipe-burst, Open-cut/Replacement, and CIPP.

Updates:

• 88 External Point Repairs completed

• 25 Internal Point Repairs Completed

• 15,677 LF of Cured In Place Pipe completed

• 5,259 LF of Pipe-bursting completed

• 4,391 LF of Open-Cut/Replacement completed

Environmental & Asset Impacts:

• Reduce inflow/infiltration from entering sewer thru defects

• Reduce the number of sanitary sewer overflows (SSOs)
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Atlanta Memorial Park – Howell Mill Rd. & 

Oldfield Outfalls – Sewer Realignments and 

Aerial Sewers Elimination
Authorized Budget: $7.7M
NTP: January 2019
Project Completion: December 2019 - Completed
Economic Impact: 120 jobs 

Council District: 8

Highlights: The scope of work for the Howell Mill Outfall will consist of the 
realignment and construction of roughly 1,500 linear feet of a 4-inch 
forcemain and 8-inch diameter gravity sewer, as well as a new duplex 
pump station.  The Oldfield Outfall sewer will consist of the construction 
of roughly 2,000 linear feet of 8-inch diameter gravity sewer.  Both 
projects will eliminate existing aerials sewers and sewer overflows, while 
safeguarding against future breaches to ensure the long-term structural 
integrity.

Updates:  
• 479 LF 8” diameter & 869 LF 4” diameter – Howell Mill. Rd. Outfall
• 547 LF 8” diameter & 1,690 LF 12” diameter – Oldfield Outfall
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Niles Ave. Sewer Improvements
Authorized Budget: $7.7M

NTP: November 2019

Project Completion: July 2020

Economic Impact: 120 jobs

Council District: 8 

Highlights: The scope of work for the Niles Ave. Sewer 

Improvements project will consist of the realignment an existing 

15-inch sewer line and the installation of roughly 2,100 linear 

feet of 18-inch ductile iron pipe slipped through in a 36-inch 

steel casing.  The casing pipe will be installed using directional 

bore method. In addition, approximately 8 new manholes will 

be installed along the new sewer realignment. The importance 

of this project is to eliminate the occurrence of repeat sewer 

overflows due to severe concrete and debris blockage from an 

active recycled concrete facility located northwest of Marietta 

Boulevard NW and Niles Avenue NW

Updates:  

• Commenced installation of two (2) access shafts

• Installed traffic control measures and erosion & sediment 

control best management practices (BMPs)


